

Minutes of meeting of the Empowered Committee on ASIDE (EC) held at 2: 30 PM on 20.1.2011 under Chairmanship of Dr. Rahul Khullar, Commerce Secretary, in Conference Room No. 141, Udyog Bhavan, New Delhi.

EC met with Dr. Rahul Khullar, Secretary to the Govt. of India, Department of Commerce (DoC) in chair, on 20.1.11 in Room No. 141, Udyog Bhavan. A list of participants is at Annex.-I

2. Dr. Shyam Agarwal, Additional Secretary welcomed participants and gave brief background of ASIDE fund position.

2.1. Commerce Secretary emphasized the following and policy decisions were taken as under:-

- 2.1.1 Analysis of SEZ-wise Receipt, Expenditure and net funds availability and recommendation regarding a fixed percentage of contribution by all seven Central SEZ Authorities towards infrastructure development proposals is necessary and to be done by SEZ division for enabling EC to take a final view for funding such capital projects under ASIDE. Till such time proposal from 7 Central SEZs would be considered case by case basis.
- 2.1.2 All maintenance, upgradation and social infrastructure projects of SEZs would not be considered under ASIDE. Such costs would be borne by concerned SEZ authority.
- 2.1.3 As per ASIDE guidelines, no cost towards establishment, Project implementation, supervision and monitoring charges is payable from ASIDE. Accordingly no additional cost in these regards and Agency charges etc would be considered under ASIDE assistance. Such costs are to be borne by the respective agency/SEZ authority henceforth.
- 2.1.4 No proposal from State Government (except NER and LCSs) would be considered under Central Component unless convincing justification is made available.
- 2.1.5 Internal infrastructural development of all seven central SEZs is largely being catered to under ASIDE. But nearby / outside infrastructure needs should be matched in all Central SEZs. Development Commissioners of all seven central SEZs may therefore highlight such issues in meeting with concerned Chief Secretary of State Government to improve outside infrastructure either under State Component of ASIDE or other funding under existing programmes ; and
- 2.1.6 In case of solar power projects, proposal should be first submitted to Ministry of New and Renewable Energy (MNRE) to secure subsidy available. The proposal would be considered by EC only **after** firming up MNRE resources and funding from SEZ authority.

2.1.7 Agencies must complete projects sanctioned within stipulated timeline (maximum gestation period should normally be two years) and expedite submission of Utilisation Certificates(UCs).

3. Thereafter, agenda items were deliberated. As no comments have been received regarding minutes of last meeting held on 30.9.2010, the same was confirmed and taken on record. Thereafter, following decisions were taken:

3.1 Projects considered earlier by EC but decision to be taken:

(Rs in lakhs)

Sl No.	Agency	Project	Total Project Cost (TPC)	Administrative Approval accorded	Release approved (2010-11)
1	Falta SEZ	Construction of roads in Sector-I & II, FSEZ for smooth container movement	277.84	277.84	150.00
2	Falta SEZ	Development of junction adjacent to customs gate, Sector-I, FSEZ	302.02	Deferred	-
3	Kandla SEZ	Construction of Two Nos. SDF Building [Ground plus Two] 7500 Sqm each	2786.74	2322.28 ASIDE:1973.94 Authority (15%): 348.34	600.00
4	Kandla SEZ	Improvement of security system consisting of : i) Checkpost with new In and Out gate, fire station near checkpost ii) Net work and security solutions , iii) Watch Towers.	633.00	386.66	200.00
5	Kandla SEZ	Green SEZ and Solar Energy System (Phase-I)	1000.00	700.00 MNRE: 300.00	Deferred.

(Rs in lakhs)

Sl No.	Agency	Project	Total Project Cost (TPC)	Administrative Approval accorded	Release approved (2010-11)
6	MEPZ SEZ	Provision of Fire Hydrant System inside MEPZ SEZ Campus	1277.00	1163.62	300.00
7	NSEZ	Installation of 1000 KWPX 2 grid connected Solar Plant at J & K Block, NSEZ	580.00	Amount to be finalized after MNRE funding is firmed up.	Deferred.
8	Spices Board	Setting up of Spice Park at Hamirpur, Himachal Pradesh	1700.00 (Original TPC for 10,000 MTS) With reassessed raw material at 3000 MTS, revised TPC yet to firm up.	600.00 (Phase- 1)]	300.00 subject to land transfer by Govt. of HP.
9	Govt. of Himachal Pradesh	Construction of Truck Parking at Sandholi (Baddi), District Solan	1184.50 [Eligible TPC: 710.50]	Deferred	--
10	Govt. of Himachal Pradesh	Construction of approach road to ICD at Baddi, HP	320.94 [Eligible TPC: 288.93]	Deferred	--
11	Rajasthan State Industrial Development & Investment Corporation Ltd. (RIICO)	Upgradation / Improvement in infrastructure facilities of existing link road connecting Industrial Area Khuskhera to NH-8 (Haryana portion)	1015.41 [Eligible TPC: 945.41]	Deferred	--

(Rs in lakh)

Sl No.	Agency	Project	Total Project Cost (TPC)	Administrative Approval accorded	Release approved (2010-11)
12	Jammu & Kashmir State Industrial Development Corporation Ltd. (J & KSIDCO)	Setting up of International Trade Centre at Pampore (J&K).	4000.00	3000.00 (2008-09)	500.00 (2008-09; 26.12.2008) J&KSIDCO vide let. No. SIDCO/PS/MD /Camp/RoJ/11 /808-9dt. 19.1.11 informed that there is no physical progress in absence of Special Purpose Vehicle (SPV); formation (in final stages now). Work is likely to be taken up in Feb-March,2011.

3.2 NEW PROJECTS:

(Rs in lakh)

Sl No.	Agency	Project	Total Project Cost (TPC)	Administrative approval accorded	Release during 2010-11 & Remarks
1.	Export Promotion Council for Handicraft (EPCH)	Setting up of a Common Facility Centre for Rugs and Durries at Sitapur (Uttar Pradesh)	500.00	280.00	Release to be decided on file after possession of land by EPCH from Govt. of UP.

(Rs in lakhs)

Sl No.	Agency	Project	Total Project Cost (TPC)	Administrative approval accorded	Release during 2010-11 & Remarks
2.	Handloom Export Promotion Council, Chennai (HEPC)	Establishment of Handloom Resource Centre at Chennai	1940.124 [Eligible TPC: 655.40]	To be considered only after M/o Textiles (MOT) Recommendation.	To be decided on file.
3.	Kerala State Industrial Enterprises Ltd (KSIE)	Setting up Container Freight Station (CFS) at Eloor, Kalamassery, Kerala	4698.00	Rejected	Many ICD/CFS Projects are already being established by Private Sectors /PSUs resorting to institutional finance without any ASIDE support). Hence rejected.
4.	Gems & Jewellery Export Promotion Council (GJEPC)	Developing an Agate Cutting and Polishing Centre at Khambhat, Gujarat	139.50	100.50	100.50 after land is in possession of GJEPC.
5.	Cashew Export Promotion Council of India (CEPCI)	Up-gradation of the facilities of CEPC laboratory at Kollam	819.00	To be examined on file after seeking comments of EP(Agri-II), DoC. Also if it caters to private sector entrepreneurs, possibility of financing on User Cost sharing basis should be considered.	--

(Rs in lakhs)

Sl No.	Agency	Project	Total Project Cost (TPC)	Administrative approval accorded	Release during 2010-11 & Remarks
6.	Footware Design and Development Institute (FDDI)	Establishment of Operator Training Centre at Fursatganj (FDDI Campus)	2440.00	Deferred	--
7.	Deptt. of Small Scale Industries, Govt. of UP	Upgradation of Tanneries CETP at Jajmau to 65 MLD Combined Waste Water (Effluent + Sewerage) including Effluent Conveyance System, Common Chrome Recovery System	35468.00	Rejected	--
8.	Govt. of Mizoram	Setting up of 20 bamboo incense sticks and allied products at various places in Mizoram	1000.00	Govt of Mizoram should submit their proposal under EDF to Infra-II Division, DoC.	This is not an infrastructure project, including capital cost.
9	Kandla SEZ	Dismantling and recounts of 48 Nos. CIB type sheds	10855.00	KASEZ should prepare separate standalone proposal after seeking technical certification and propose to SEZ Division. Hence, rejected.	--
10	Kandla SEZ	Construction of SDF Building (Ground plus) 7500 Sqm	2786.74 [Eligible TPC:2322.28]	Deferred	--

3.3 Release for Ongoing Projects

3.3.1 Wherein Demand was Received

(Rs in

lakhs)

Sl No.	Agency	Project	TPC (Approval Year)	Amount approved	Amount released so far	Further release approved (2010-11)
1.	Sikkim Industrial Development and Investment Corporation Ltd ,Sikkim (SIDICO)	Border Trade Mart, Nathula	850.00 (2008-09)	850.00	455.00 255.00 (4.12.08) & 200.00 (31.3.09)	395.00 (Final)
2	Kandla SEZ (KASEZ)	Construction of SDF Building (Ground plus) 6000 Sqm	1393.37 (2009-10)	1393.37	800.00 300.00 (13.1.10) & 500.00 (29.7.10)	361.14 (Final) (Agency charges @20% i.e. 232.23 is to be borne by KASEZ Authority)
3	Footwear Design and Development Institute (FDDI)	International Design Studio(IDS) at FDDI, Fursatganj, Rai Bareilly, UP	1480.00 (2010-11)	1215.00	500.00 (4.11.10)	150.00 after expenditure report by FDDI.
4	Govt of West Bengal	Development of LCS at Phulbari	1403.00 (2008-09)	871.00	600.00 300.00 (6.3.09) & 300.00 (16.12. 09)	To be decided after expenditure report / UC by Govt. of West Bengal.
5	Govt of West Bengal	Development of LCS at Ghojadanga	505.00 (2008-09)	505.00	200.00 (6.3.09)	Deferred, as no physical progress yet.
6	Govt of West Bengal	Development of LCS at Hilli	773.00 (2008-09)	654.00	300.00 (6.3.09)	Deferred, as no physical progress yet.

3.3.2 Ongoing Projects, wherein DEMAND was NOT RECEIVED

(Rs. in lakhs)

SI No	Agency	Project	TPC (Approval Year)	Assistance sought/ Amount approved	Amount released so far (Date)	Review of Progress
1	CLE	Establishment of Testing Laboratory at Ranipet (Tamilnadu)	979.00 (2010-11)	734.00	440.00 (12.8.10)	Financial and physical progress report due.
2	Govt. of Gujarat	Construction of a road from Pragpur Chowkdi to Adani Port, Mundra (Gujarat)	2600.00 (2009-10)	1300.00	450.00 (30.9.09)	A letter may go from AS(ASIDE) to Chief Secretary for seeking personal intervention in regard to financial and physical progress.
3	Govt. of Tripura	Establishment of Bamboo Park at Bodhjungnagar, Tripura	2935.00 (2009-10)	1,020.00	510.00 (9.3.10)	-do-
4	Govt. of Tripura	Development of LCS at Srimantpur, Tripura, Tripura	1600.00 (2009-10)	1200.00	400.00 (9.3.10)	-do-
5	Spices Board	Setting up Lab cum Training Centre, Delhi	500.00 (2007-08)	500.00	350.00 [50.00 (14.11.07), 100.00 (12.2.10) & 200.00 (8.10.10)]	Financial and physical progress report due.
6	Spices Board	Setting up of Quality Evaluation Laboratory cum Training Centre, Kolkata	500.00 (2008-09)	500.00	250.00 (26.3.09)	-do-

(Rs. in lakhs)

SI No	Agency	Project	TPC (Approval Year)	Assistance sought / Amount approved	Amount released so far (Date)	Review of Progress
7	Spices Board	Settling up of quality evaluation lab cum training centre at Tuticorin	500.00 (2009-10)	448.00	150.00 (50.00:12.2.10) (100.00:8.10.10)	Financial and physical progress report due.
8	Spices Board	Setting Up of Spices Park at Guna, M.P.	4518.80 (2010-11)	1900.00	500.00 (13.10.10)	-do-
9	Spices Board	Setting up of Quality-cum-laboratory at Kandla	500.00 (2010-11)	498.00	50.00 (7.12.10)	-do-
10	Spices Board	Setting up of Spices Park at Ramganj Mandi near Kota, Rajasthan	1500.00 (2010-11)	1000.00	500.00 (27.11.10)	-do-
11	Tea Board	Establishment of Quality control laboratory and Training Centre at DTR&DC, Kurseong, Darjeeling	947.00 (2009-10)	731.00	350.00 [50.00 (9.3.10) ; 250.00 (17.8.10)]	-do-

All these agencies must expedite Project implementation and report Physical and financial progress / Onsite expenditure at least on a quarterly basis.

3.4 PHYSICAL PROGRESS of projects wherein total ASIDE Contribution released but progress report/ UC (due and pending) not received:-

(Rs. in lakhs)

Sl. No.	Agency	Project	TPC (Approval Year)	ASIDE allocation (Release Date)	Expenditure / Physical Progress report
1.	Cochin SEZ	Augmentation of the CETP treated water discharge system to bring to Zero discharge level - Compliance to Pollution Control Board directives	180.00 (2010-11)	90.00 (29.7.10)	SEZ Division will take up the matter with CSEZ for status on financial and physical progress of the project.
2.	Cochin SEZ	Street light revamping in CSEZ - Introduction of energy efficient systems and solar power back up	290.25 (2010-11)	90.00 (29.7.10)	-do-
3.	Falta SEZ	Construction of Second Overhead reservoir	86.17 (2009-10)	86.17 (29.7.10)	DC, FSEZ would submit UC by Feb. 2011.
4.	Falta SEZ	Construction of 2 nos. three storied buildings (6 dwelling units in each building)	161.91 (2010-11)	161.91 (30.11.10)	DC, FSEZ would report financial / physical progress.
5.	Falta SEZ	Construction of fire fighting infrastructure at Sector-I in Falta SEZ,	533.80 (2010-11)	485.28 (30.11.10)	-do-
6	Falta SEZ	Raising of brickboundary wall (0.90m) & fixing of concertina wire over boundary wall(from Gate No.3 towards river & Gate No. 3 towards GateNo.2) at Sector-II, FSEZ	78.64 (2010-11)	78.64 (30.11.10)	-do-

--	--	--	--	--	--

(Rs. in lakhs)

Sl. No.	Agency	Project	TPC (Approval Year)	ASIDE allocation (Release Date)	Expenditure / Physical Progress report
7	Madras EPZ SEZ (MSEZ)	Main Gate, Security Room & Customs Office Room west side of MEPZ Campus	175.00 (2008-09)	175.00 (11.9.08)	DC(incharge), MSEZ informed that MSEZ would submit UC by Feb.2011.
8	MSEZ	Augmentaton of Office Building	200.00 (2008-09)	200.00 (31.3.09)	DC(incharge), MSEZ informed that work completed and would submit UC within a week.
9	MSEZ	CC roads and duct (Electrical/ Communication)	902.70 (2009-10)	902.70 645.54 (31.3.10) & 257.17 (31.5.10)	-do-
10	MSEZ	Street Lights (80 Nos.)	54.00 (2009-10)	54.00 (10.8.09)	-do-
11	MSEZ	Landscaping	52.00 (2009-10)	52.00 (10.8.09)	-do-
12	Noida SEZ	Construction of residential quarters for Staff of SEZ, Jaipur	110.94 (2007-08)	110.94 (7.1.08)	DC, NSEZ informed that work completed and NSEZ would submit UC by Feb., 2011.
13	Noida SEZ	Strengthening of existing security road in NSEZ	116.00 (2008-09)	116.00 (17.8.09)	-do-
14	Noida SEZ	Erection of road and parking space for installation of weighbridge	176.35 (2009-10)	176.35 (10.8.09)	-do-

(Rs. in lakhs)

Sl. No.	Agency	Project	TPC (Approval Year)	ASIDE allocation (Release Date)	Expenditure / Physical Progress report
15	SEEPZ	External and Internal Repairs at SEEPZ Staff Quarter	188.44 (2008-09)	75.00 (23.12.08)	Jt. DC, SEEPZ informed that no fund were released. Accordingly, WEMS to be updated.
16	SEEPZ	Setting up of a Fire Station complete with one Fire Engine, an Ambulance and round-the-clock personnel.	520.00 (2008-09)	520.00 350.00 (10.8.09) & 170.00 (9.2.10)	50% work completed by 29.9.10. SEEPZ were asked to complete work without delay and to furnish UC.
17	SEEPZ	Providing BM and Asphalt concrete to road and HDPE drainage line	349.00 (2008-09)	315.00 (10.8.09)	90% work completed by 29.9.10. SEEPZ were asked to furnish UC.
18	SEEPZ	Setting up of four Watch Towers inside SEEPZ for purpose of monitoring.	63.66 (2008-09)	63.66 (9.2.10)	95% work completed by 29.9.10. SEEPZ were asked to furnish UC.
19	SEEPZ	Construction of Gate No. 2 in SEEPZ SEZ	69.95 (2009-10)	69.95 (25.2.10)	Jt. DC, SEEPZ would submit UC by Feb., 2011.
20	SEEPZ	Providing RCC pre-cast cover to close open storm water gutter in SEEPZ SEZ premises	164.90 (2009-10)	164.90 (25.1.10)	Jt. DC, SEEPZ would submit UC by June, 2011.
21	SEEPZ	Strengthening the security of SEEPZ premises by providing RCC compound wall with 15 Row barbed wire fencing at East Side of SEEPZ SEZ	153.44 (2009-10)	153.44 (25.2.10)	Jt. DC, SEEPZ would submit UC by June, 2011.

(Rs. in lakhs)

Sl. No.	Agency	Project	TPC (Approval Year)	ASIDE allocation (Release Date)	Expenditure / Physical Progress report
22	SEEPZ	Providing baggage scanner at gate No.1, 2 and 3 and providing control and server room with fire fighting arrangement at first floor of gate No.1 at SEEPZ SEZ	221.35 (2009-10)	184.40 (25.2.10)	Jt. DC , SEEPZ informed that tendering is going on and UC would be submitted by March, 2011.
23	SEEPZ	Providing, erecting, testing and commissioning of flood lights for building safety to all buildings	66.45 (2009-10)	66.45 (25.2.10)	Jt. DC, SEEPZ SEZ would submit by May, 2011.
24	SEEPZ	Repairing of G & J Building No. II	172.50 (2009-10)	172.50 121.00 (5.3.10) & 51.50 (29.7.10)	Fund release has been verified again. SEEPZ to report physical and financial progress.
25	SEEPZ	Generation of Energy by 100 Kwp Grid Solar Power Generating System at SEEPZ SEZ	380.95 (2010-11)	310.95 (30.11.10)	Shri Arvind Mehta, JS would visit and review all ongoing projects and report..
26	APEDA	Up-gradation of National Referral Laboratory (NRL) for exports of fresh fruits & vegetables set up at National Research Centre for Grapes (NRC Grape), Pune	1568.29 (2009-10)	784.15 Released: 597.75	UC received for Rs.597.75 lakhs vide letter dated 20.1.11.

(Rs. in lakhs)

Sl. No.	Agency	Project	TPC (Approval Year)	ASIDE allocation (Release Date)	Expenditure / Physical Progress report
27	CLE	Development of additional infrastructure in the Ambur Trade Centre like fire fighting work, Car parking and internal road work at Ambur (TN)	268.00 (2009-10)	201.00 134.00 (9.2.10) & 67.00 (12.8.10)	Work completed. CLE would submit UC.
28	CLE	Infrastructure upgradation of Design Studio in Kolkata	320.34 (2010-11)	288.30 (12.8.10)	CLE informed that tendering finalized.
29	SIDICO Sikkim	Infrastructure Development at Nathula Border.	1644.17 2006-07	1644.17 Released: 1636.24 [385.00 (29.3.2007) , 450.00 (12.10.07) & 801.00 (31.3.2009)]	UC Received: 835.24 UC Due: 801.00 Financial and physical progress must be reported.

Contd.

3.5 Utilization Certificate pending:-

(Rs in lakhs)

Sl. No.	Agency	Project	ASIDE Contribution	Fund Released (Release date)	Expenditure Reported / UC Received / EC Decision
1.	APEDA	Three infrastructure projects (i) 11 collection centre for vegetables, M.P. (ii) centre for Perishable Cargo, Cochin and (iii) Centre for perishable cargo, Kolkata Year: 2008-09	1092.00	1092.00 (30.9.08) Expenditure reported: 1039.39	UC Received: 1039.39 APEDA would further submit UC for Rs.45.00 lakhs and surrender unutilized amount of Rs. 7,60,597/-. (Letter No. APEDA/B&F/2010-11 Dt. 20.1.11)
2.	H.P.	Setting up of Trade Centre at Baddi, Dist. Solan (HP) Year: 2008-09	540.00	540.00 (30.9.08)	A letter from AS (ASIDE) to Chief Secreatry to HP for seeking physical / financial progress of project and UC.
3.	HRDI	Establishment of Super Critical Fluid Extraction Unit (SCFE) Year: 2007-08	240.11	240.11 100.00 (13.2.09) & 140.11 (31.3.09)	Expenditure reported: 0.00 HRDI, Govt of Uttarakhand vide its let. dt 19.1.11 informed that process of approval for opening of commercial bids is in progress. Agency may expedite implementation of projects for timely completion of projects.
4.	J & K	Setting-up of Common Effluent Plants (CETPs) in Jammu & Kashmir at Industrial Growth Centes at Lasipora (Pulwama) Year: 2008-09	320.00	320.00 193.00 (19.9.08) & 127.00 (30.9.09)	J&K SIDICO vide its letter dt 19.1.11 informed that project is nearing completion and commissioning is expected in May, 2011.

--	--	--	--	--	--

(Rs in lakhs)

Sl. No.	Agency	Project	ASIDE Contribution	Fund Released (Release date)	Expenditure Reported / UC Received / EC Decision
5.	J & K	Development of TFC Salamabad and TFC Chakan-da-bagh Year: 2008-09	500.00	500.00 200.00 (21.11.08) & 300.00 (25.3.10)	J&K SIDICO vide its letter dt 19.1.11 informed that works at TFC Salamabad are going on and facility is temporarily working for transfer of goods of LOC. Works at Trade Facility at Salamabad will be taken up as soon as winter months will be over in view of recent heavy snow fall.
6.	Spices Board	Setting up of Quality Evaluation Laboratory cum Training Centre at Chennai Year: 2008-09	600.00	600.00 [25.00(25.1.09), 250.00(26.3.09) & 325.00(3.9.09)]	Financial and physical progress need to be reported by Agency.

Ex-Post facto approval was accorded to following:

3.6.1 Setting Up of Spices Park at Ramganj Mandi near Kota, Rajasthan:
Administrative approval of ASIDE (Central) of Rs. 1000 lakhs against total project cost of Rs. 1500 lakhs and release of Rs. 500 lakhs as 1st installment to Spices Board, Kochi(Kerala) to be spent on : (i) land development and landscaping (ii) Building construction works (iii) Plant & machinery and (v) Utilities – Electrification and water supply.

3.6.2 Government of Manipur : Administrative approval of ASIDE (Central) of Rs. 363.66 lakhs against total project cost of Rs. 1053.28 lakhs to the State Govt of Manipur for completion of all seven SLEPC approved projects till 2006-07 by 31.3.2011.

(Rs. in lakhs)

Sl. No.	Name of the Project (SLEPC approved projects upto 2006-07 of Manipur)	Total Cost	Amount Approved
1.	Earth work in formation of Diversion Road from Lalkai Veng to Border Bridge at Moreh	168.35	1.53
2.	Construction of pavement of Diversion of Road from Lalkai Veng to Border Bridge at Moreh	243.48	66.42
3.	Construction of 1.5 mtr span RCC slab culvert (13 Nos) along diversion road from Lalkai Veng to Border Bridge at Moreh	175.24	3.51
4.	Construction of drainage system of Warehouse at Moreh	22.54	0.53
5.	Construction of pucca-line drain along diversion road from Lalkai Veng to Border Bridge at Moreh	76.96	47.19
6.	Construction of multi-span RCC bridge along diversion road from Lalkai Veng to Border Bridge at Moreh	336.56	239.60
7.	Construction of Trade Route from Ward No. 1 near water supply to border bridge	30.15	4.88
	Total	1053.28	363.66

Note : Balance Rs.689.62 lakhs have already been provided from ASIDE-State Component.

3.6.3 SEEPZ SEZ proposal of Construction of Tower in SEEPZ SEZ near Plot A-1 (Constructed Area: 11,620 Sq. mtrs.) : Administrative approval of ASIDE (Central) of Rs. 1989.00 lakhs against total project cost of Rs. 2341.00 lakhs and contribution of Rs 351.00 lakhs by SEEPZ Authority.

3.6.4 Release of Rs 79.00 lakhs under central component of ASIDE to the Govt. of Meghalaya for construction of work on Border Haats in favour of Meghalaya Industrial Development Corporation: Administrative approval of ASIDE (Central) of Rs. 79.00 lakhs on component permissible under ASIDE against total project cost of Rs. 158.00 lakhs and remaining contribution of Rs 79.00 lakhs by M/O External affairs.

3.7 Meeting ended with thanks to the chair.

Annexure-I

List of Participants for 3rd Empowered Committee Meeting of ASIDE held on 20.1.2011 at 2.30 P.M. under the Chairmanship of Dr. Rahul Khullar, Commerce Secretary in Room No. 141, Udyog Bhawan, New Delhi.

S.No.	Name of the participants	Designation/ Organisation
1.	Shri P.K.Chaudhery	Additional Secretary, DoC
2.	Shri Rajan Katoch	AS&FA, DoC
3.	Dr. Shyam Agarwal	Additional Secretary, DoC
4.	Shri Arvind Mehta	Joint Secretary, DoC
5.	Shri Sumanta Chaudhuri	Joint Secretary, DoC
6.	Shri T.Srinidhi	Joint Secretary, DoC
7.	Shri A. Saxena	Joint Secretary , DoC
8.	Smt. Sutapa Majumdar	Director, Planning Commission
9.	Smt. Amrit Raj	Director (Finance) , DoC
10.	Shri A.K.Bamba	Director (States Cell) , DoC
11.	Shri Ram Lakhan	Under Secretary, DoC
12.	Shri Rajiv Jain	Chairman, G&JEPC
13.	Smt. Swarna	DC, MSEZ
14.	Shri Beela Rajesh	Executive Director, HEPC
15.	Shri Onkar Sharma	Commissioner (Industries), Govt. of HP
16.	Smt. Reshma Lakhani	Jt. DC, SEEPZ
17.	Shri S.Koshore	DC, APSEZ/ FSEZ
18.	Shri Ali Ahmad Khan	Executive Director, CLE
19.	Shri S.C.Panda	DC, NSEZ
20.	Shri K.Shashi Verma	Executive Director & Secy, CEPC
21.	Shri P.K.Mittal	Additional Chief Engineer, Govt. of Rajasthan
22.	Shri R.K. Srivastava	Joint Director, EPCH
23.	Shri S.I.Sharma	Managing Director, MANDICO, Govt. of Manipur
24.	Shri B. Sreekumar	Deputy Director, Spices Board
25.	Shri H.L.Rochungunga	Joint Resident Commissioner, Govt. of Mizoram
26.	Shri D.K.Himanshu	Section Officer (States Cell), DoC
